御中

Issue No. / 発行№：PC-0059423
Issue date / 発行日：2026/2/27

工程変更連絡書
Process Change Notice

ヒロセ電機株式会社
郡山工場　品質管理課
Koriyama Factory, Quality control section, Hirose Electric Co., Ltd.

承認 (Approval)	査閲 (Review)	作成 (Created by)
佐々木	稲垣	本田

貴社益々ご清栄のこととお喜び申し上げます。日頃は弊社製品のお引き立てを賜り、厚く御礼申し上げます。
早速ですが、貴社への納入製品について、下記の通り工程変更を計画しております。
本書にて工程変更のご案内をさせて頂きます。変更計画可否を提出後　4週間以内にご返却を賜りたくお願い致します
We are pleased to hear of your company's continuing success and prosperity. We thank you for your continued support of our products.
We are currently planning on the below process change for the products planned to be delivered to your company.
We would appreciate your return of the change plan approval or disapproval within four weeks.

貴社品番/Product number of your company	弊社品番/Product number by Hirose	弊社品名/Product name by Hirose
	CL0543-0525-3-08	DF11-20DP-2DSA(08)

Content of change / 変更内容

変更１	区分 Type	生産場所追加 Addition of a production site	理由 Reason	安定供給のため For stable supply
変更２	区分 Type		理由 Reason	

変更前 Before the change	変更後 After the change	影響範囲 The scope that will be affected.
マレーシア工場 Supplier Malaysia	①マレーシア工場 ②国内協力会社F社 ① Malaysia Factory ② Domestic Partner Company F F社はDF11シリーズの組立実績があります Supplier F has experience in assembling the DF11 series.	生産場所追加になりますが、生産方法及び組立部品の変更はありません。 We will add an additional production site; however, there will be no changes to the production method or assembly components. ・外観の変更 Appearance：有 Change ・含有物質変更 Containing substance：無 No change

Execution schedule of the change plan / 変更実施計画

日程 Schedule	2/1 Feb	3/1 Mar	4/1 Apr	5/1 May	6/1 Jun
工程整備 Preparation of process	→				
標準類の整備 Preparation of standards, etc.	→				
トライ / Trial	→				
作業者教育 Education on operators	→				
製品評価試験 Product evaluation test		→			
サンプル提出 Submission of sample			→		
初品検査結果提出 Submission of the initial product inspection result			→		

量産納入予定日 Scheduled delivery date of mass production products	2026年7月予定 Scheduled on 7/2026	備考 Remarks	
変更計画可否回答希望日 Date of your acknowledgement	2026年3月27日 27/3/2026		

Issue No. / 発行№：PC-0059423

ヒロセ電機株式会社　行き
To: Hirose Electric Co., Ltd.

貴社名：
Your company name:

変更計画可否回答書
Answer to the change plan notification (approval)

製品名 Product name：	**DF11-20DP-2DSA(08)**
変更内容 Content of change：	**生産場所追加 Addition of a production site 0**

ご判定日
Judgment day

ご担当者
Person in charge

変更計画可否 Approve or Not approve for the change:	承認 Approved	否認 Not approved	条件付 With condition

必要提出資料、その他指示事項
Required materials for submission / other directions